
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 09.01.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 12.04.2015

12.30.2015

02.29.2016

Date Let:

WORMS RD. TO 5 MI. EAST ARCHER CORNER

11.19.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

MERRICK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42400  000 STP-92-5(108) 092 360.59 372.18 GR CULV SEED BR GDRL BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 09.01.2016

$5,857,593.61

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,428,168.36 $1,367,080.57 $61,087.79
Stockpiled Materials $13,299.43 $13,299.43 $.00

Gross Earnings $1,441,467.79 $1,380,380.00 $61,087.79
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,441,467.79 $1,380,380.00 $61,087.79

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,441,467.79 $1,380,380.00 $61,087.79

$.00 $.00 $.00

24%

% Time Comp

% Dollar Comp

69%

$5,836,826.65

08.30.2016 08.30.2016

08.30.2016

Grooms, Jerry

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

08.31.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.31.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      19,930.00 1.000 19,930.00

1.000 19,930.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      550.00 5.000 2,750.00

5.000 2,750.00

4.000 2,200.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      10,700.00 1.000 10,700.00

1.000 10,700.00

0.250 2,675.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 476.000 14,280.00

476.000 14,280.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      150.00 35.000 5,250.00

35.000 5,250.00

0.000 0.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      9.00 31,763.000 285,867.00

31,763.000 285,867.00

0.000 0.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1102.00      5.00 3,729.000 18,645.00

3,729.000 18,645.00

477.000 2,385.00

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1106.00      5.50 287.000 1,578.50

287.000 1,578.50

0.000 0.00

0.000 0.00

0008

SY  REMOVE DRIVEWAY
0008 
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Est Number:
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0010 Pay Period End Date: 08.27.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1133.05      1,100.00 2.000 2,200.00

2.000 2,200.00

0.000 0.00

0.000 0.00

0009

EACHREMOVE RAILROAD CROSSING
0009 

1701.24      24.00 44.000 1,056.00

44.000 1,056.00

44.000 1,056.00

0.000 0.00

0010

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0010 

1702.48      48.00 60.000 2,880.00

60.000 2,880.00

0.000 0.00

0.000 0.00

0011

LF  48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,7
OR 8

0011 

4100.06      900.00 1.300 1,170.00

1.300 1,170.00

0.000 0.00

0.000 0.00

0012

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0012 

4150.00      2.50 213.000 532.50

213.000 532.50

0.000 0.00

0.000 0.00

0013

LB  REINFORCING STEEL FOR HEADWALL
0013 

4200.48      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0014

EACH48" AUTOMATIC FLOOD CONTROL GATE
0014 

7017.00      3.00 600.000 1,800.00

600.000 1,800.00

965.000 2,895.00

0.000 0.00

0015

LF  REMOVE GUARDRAIL
0015 

L006.00      320.00 29.000 9,280.00

29.000 9,280.00

0.000 0.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.13      1.40 10,099.000 14,138.60

10,099.000 14,138.60

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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0010 Pay Period End Date: 08.27.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      3.95 457.000 1,805.15

457.000 1,805.15

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 2A
0018 

L022.11      2.25 18,433.000 41,474.25

18,433.000 41,474.25

17,592.000 39,582.00

10,433.000 23,474.25

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

Contracted 440,337.00

Current 440,337.00

In place 50,793.00

This Estimate 23,474.25

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

4004.50      3.40 2,640.000 8,976.00

2,640.000 8,976.00

0.000 0.00

0.000 0.00

0021

LB  CAST IRON GRATE AND FRAME
0021 

4035.00      200.00 3.000 600.00

3.000 600.00

3.000 600.00

0.000 0.00

0022

EACHREMOVE FLARED-END SECTION
0022 

4040.00      300.00 6.000 1,800.00

6.000 1,800.00

6.000 1,800.00

0.000 0.00

0023

EACHREMOVE HEADWALLS FROM CULVERTS
0023 

4050.01      10.00 887.000 8,870.00

887.000 8,870.00

841.000 8,410.00

0.000 0.00

0024

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4100.06      850.00 16.900 14,365.00

16.900 14,365.00

16.900 14,365.00

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0025 

4105.59      885.00 8.000 7,080.00

8.000 7,080.00

0.000 0.00

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0026 

4150.00      2.00 2,573.000 5,146.00

2,573.000 5,146.00

2,573.000 5,146.00

0.000 0.00

0027

LB  REINFORCING STEEL FOR HEADWALL
0027 

4155.50      2.00 720.000 1,440.00

720.000 1,440.00

0.000 0.00

0.000 0.00

0028

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0028 

4310.24      340.00 2.000 680.00

2.000 680.00

0.000 0.00

0.000 0.00

0029

EACH24" FLARED-END SECTION
0029 

4310.48      1,215.00 3.000 3,645.00

3.000 3,645.00

3.000 3,645.00

0.000 0.00

0030

EACH48" FLARED-END SECTION
0030 

4320.48      1,250.00 2.000 2,500.00

2.000 2,500.00

2.000 2,500.00

0.000 0.00

0031

EACH48" ROUND EQUIVALENT FLARED-END
SECTION

0031 

4360.24      340.00 1.000 340.00

1.000 340.00

3.000 1,020.00

0.000 0.00

0032

EACH24" METAL FLARED-END SECTION
0032 

4360.36      578.00 2.000 1,156.00

2.000 1,156.00

2.000 1,156.00

0.000 0.00

0033

EACH36" METAL FLARED-END SECTION
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P127.48      177.00 280.000 49,560.00

280.000 49,560.00

280.000 49,560.00

0.000 0.00

0034

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0034 

P255.15      41.00 92.000 3,772.00

92.000 3,772.00

0.000 0.00

0.000 0.00

0035

LF  15" CULVERT PIPE, TYPE 4 OR 5
0035 

P300.24      48.00 14.000 672.00

14.000 672.00

14.000 672.00

0.000 0.00

0036

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0036 

P300.36      65.00 12.000 780.00

12.000 780.00

12.000 780.00

0.000 0.00

0037

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0037 

P320.60      156.00 140.000 21,840.00

140.000 21,840.00

140.000 21,840.00

0.000 0.00

0038

LF  60" CULVERT PIPE, TYPE 2,4,5 OR 7
0038 

P372.48      110.00 70.000 7,700.00

70.000 7,700.00

70.000 7,700.00

0.000 0.00

0039

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
2,4 OR 5

0039 

P402.15      43.00 67.000 2,881.00

67.000 2,881.00

0.000 0.00

0.000 0.00

0040

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0040 

P500.24      60.00 66.000 3,960.00

66.000 3,960.00

66.000 3,960.00

0.000 0.00

0041

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P500.48      94.00 138.000 12,972.00

138.000 12,972.00

138.000 12,972.00

0.000 0.00

0042

LF  48" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0042 

Contracted 168,735.00

Current 168,735.00

In place 144,126.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 848+23.00 TRIPLE 10' X 5' CONCRETE 

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

4045.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0044

EACHREMOVE STRUCTURE

AT STA. 848+23.50

0044 

4051.01      20.00 555.000 11,100.00

555.000 11,100.00

555.000 11,100.00

0.000 0.00

0045

CY  EXCAVATION FOR BOX CULVERTS
0045 

4101.06      488.00 212.930 103,909.84

212.930 103,909.84

212.930 103,909.84

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0046 

4151.00      1.30 25,270.000 32,851.00

25,270.000 32,851.00

25,270.000 32,851.00

0.000 0.00

0047

LB  REINFORCING STEEL FOR BOX CULVERT
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      55.00 55.200 3,036.00

55.200 3,036.00

55.200 3,036.00

0.000 0.00

0048

CY  CRUSHED ROCK FOR BASE COURSE
0048 

Contracted 170,896.84

Current 170,896.84

In place 170,896.84

This Estimate 0.00

GROUP 4A CULVERT AT STA. 848+23.00 TRIPLE 10' X 5' CONCRETE 

GROUP 5 SEEDING

0030.50      1,600.00 1.000 1,600.00

1.000 1,600.00

0.000 0.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

L001.01      691.00 2.000 1,382.00

2.000 1,382.00

0.000 0.00

0.000 0.00

0050

ACRESEEDING, TYPE A
0050 

L001.02      581.50 27.000 15,700.50

27.000 15,700.50

0.000 0.00

0.000 0.00

0051

ACRESEEDING, TYPE B
0051 

L032.75      142.50 65.000 9,262.50

65.000 9,262.50

0.000 0.00

0.000 0.00

0052

TON MULCH
0052 

Contracted 27,945.00

Current 27,945.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6A BRIDGE AT STA. 890+75.00 1-48"-0" & 2-36'- 0" SPANS 

0030.60      78,546.57 1.000 78,546.57

1.000 78,546.57

1.000 78,546.57

0.000 0.00

0077

LS  MOBILIZATION
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1010.01      7.20 1,430.000 10,296.00

1,430.000 10,296.00

1,430.000 10,296.00

0.000 0.00

0078

CY  EXCAVATION (ESTABLISHED QUANTITY)
0078 

1043.50      2.94 269.000 790.86

269.000 790.86

269.000 790.86

0.000 0.00

0079

SY  RIPRAP FILTER FABRIC
0079 

3050.15      293.14 195.100 57,191.61

195.100 57,191.61

195.100 57,191.61

0.000 0.00

0080

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0080 

3051.10      1.00 36,710.000 36,710.00

36,710.000 36,710.00

36,710.000 36,710.00

0.000 0.00

0081

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0081 

6000.10      20,244.28 1.000 20,244.28

1.000 20,244.28

1.000 20,244.28

0.000 0.00

0082

LS  ABUTMENT NO.1 EXCAVATION
0082 

6000.11      20,244.28 1.000 20,244.28

1.000 20,244.28

1.000 20,244.28

0.000 0.00

0083

LS  ABUTMENT NO.2 EXCAVATION
0083 

6001.00      18,487.33 1.000 18,487.33

1.000 18,487.33

1.000 18,487.33

0.000 0.00

0084

LS  BENT NO.1 EXCAVATION
0084 

6001.01      18,487.33 1.000 18,487.33

1.000 18,487.33

1.000 18,487.33

0.000 0.00

0085

LS  BENT NO.2 EXCAVATION
0085 

6010.22      359.05 184.500 66,244.73

184.500 66,244.73

184.450 66,226.77

0.000 0.00

0086

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0086 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      550.72 316.800 174,468.10

316.800 174,468.10

316.800 174,468.10

0.000 0.00

0087

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0087 

6040.00      18,538.81 1.000 18,538.81

1.000 18,538.81

1.000 18,538.81

0.000 0.00

0088

EACHREMOVE STRUCTURE

AT STA. 890+78.29

0088 

6052.55      17,539.70 1.000 17,539.70

1.000 17,539.70

1.000 17,539.70

0.000 0.00

0089

LS  ACCESS CROSSING
0089 

6080.00      1.81 710.000 1,285.10

710.000 1,285.10

710.000 1,285.10

0.000 0.00

0090

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0090 

6104.00      18.19 200.000 3,638.00

200.000 3,638.00

200.000 3,638.00

0.000 0.00

0091

TON BROKEN CONCRETE RIPRAP
0091 

6105.02      68.81 125.000 8,601.25

125.000 8,601.25

187.520 12,903.25

82.220 5,657.56

0092

TON ROCK RIPRAP, TYPE B
0092 

6131.50      1.24 86,275.000 106,981.00

86,275.000 106,981.00

86,275.000 106,981.00

0.000 0.00

0093

LB  EPOXY COATED REINFORCING STEEL
0093 

6210.14      55.65 3,325.000 185,036.25

3,325.000 185,036.25

3,325.000 185,036.25

0.000 0.00

0094

LF  HP 12 INCH X 53 LB STEEL PILING
0094 

6310.00      21.61 2,753.000 59,492.33

2,753.000 59,492.33

2,753.000 59,492.33

0.000 0.00

0095

SF  STEEL SHEET PILING
0095 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      32.61 215.000 7,011.15

215.000 7,011.15

215.000 7,011.15

0.000 0.00

0096

CY  GRANULAR BACKFILL
0096 

6006.56      6.04 0.000 0.00

986.666 5,959.46

986.666 5,959.46

0.000 0.00

4002

SY  BRIDGE DECK GROOVING

Machine Grooving Bridge Deck

4002 

0030.90      2,467.50 0.000 0.00

1.000 2,467.50

1.000 2,467.50

0.000 0.00

4003

LS  MOBILIZATION

Mobilization for Bridge Deck Grooving

4003 

Contracted 909,834.68

Current 918,261.64

In place 922,545.68

This Estimate 5,657.56

GROUP 6A BRIDGE AT STA. 890+75.00 1-48"-0" & 2-36'- 0" SPANS 

GROUP 6B BRIDGE AT STA. 820+40.94 3-60'-0" SPANS CO NTINUOUS 

0030.60      4,691.46 1.000 4,691.46

1.000 4,691.46

1.000 4,691.46

0.000 0.00

0097

LS  MOBILIZATION
0097 

6007.12      374.63 28.000 10,489.64

28.000 10,489.64

0.000 0.00

0.000 0.00

0098

SY  CONCRETE BRIDGE DECK REPAIR
0098 

6131.23      3.55 620.000 2,201.00

620.000 2,201.00

620.000 2,201.00

0.000 0.00

0099

SF  PENETRATING CONCRETE SEALER
0099 

6619.50      2,257.91 6.000 13,547.46

6.000 13,547.46

6.000 13,547.46

0.000 0.00

0100

EACHREPAIR FLOOR DRAIN
0100 
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Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.11      355.26 44.000 15,631.44

44.000 15,631.44

7.253 2,576.70

0.000 0.00

0101

SY  BRIDGE APPROACH REPAIR
0101 

Contracted 46,561.00

Current 46,561.00

In place 23,016.62

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 820+40.94 3-60'-0" SPANS CO NTINUOUS 

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0102

LS  MOBILIZATION
0102 

7011.20      25.50 125.000 3,187.50

125.000 3,187.50

0.000 0.00

0.000 0.00

0103

LF  W-BEAM GUARDRAIL
0103 

7020.00      2,150.00 4.000 8,600.00

4.000 8,600.00

0.000 0.00

0.000 0.00

0104

EACHBRIDGE APPROACH SECTIONS
0104 

7020.60      2,425.00 4.000 9,700.00

4.000 9,700.00

0.000 0.00

0.000 0.00

0105

EACHSPECIAL BRIDGE APPROACH SECTION
0105 

7024.27      2,425.00 8.000 19,400.00

8.000 19,400.00

0.000 0.00

0.000 0.00

0106

EACHGUARDRAIL END TREATMENT, TYPE II
0106 

Contracted 41,887.50

Current 41,887.50

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      8.25 1,847.000 15,237.75

1,847.000 15,237.75

0.000 0.00

0.000 0.00

0107

STA OVERLAY BROKEN LINES
0107 

0002.60      8.50 3,693.000 31,390.50

3,693.000 31,390.50

0.000 0.00

0.000 0.00

0108

STA OVERLAY SOLID LINES
0108 

0030.90      170,000.00 1.000 170,000.00

1.000 170,000.00

0.000 0.00

0.000 0.00

0109

LS  MOBILIZATION
0109 

2001.00      22.00 345.000 7,590.00

345.000 7,590.00

139.229 3,063.04

0.000 0.00

0110

CY  GRAVEL SURFACE COURSE
0110 

2010.00      41.00 200.000 8,200.00

200.000 8,200.00

0.000 0.00

0.000 0.00

0111

CY  CRUSHED ROCK SURFACE COURSE
0111 

2021.00      75.00 15.000 1,125.00

15.000 1,125.00

0.000 0.00

0.000 0.00

0112

EACHMAILBOX POST
0112 

6030.16      13.00 720.000 9,360.00

720.000 9,360.00

0.000 0.00

0.000 0.00

0113

SY  BRIDGE DECK PREPARATION
0113 

6133.01      35.00 720.000 25,200.00

720.000 25,200.00

0.000 0.00

0.000 0.00

0114

SY  MEMBRANE WATERPROOFING TYPE A
0114 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.15 500.000 575.00

500.000 575.00

0.000 0.00

0.000 0.00

0115

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0134 

8022.20      1.15 64,100.000 73,715.00

64,100.000 73,715.00

305.570 351.41

305.570 351.41

0116

EACHHYDRATED LIME/WARM MIX ASPHALT
0115 

9002.10      27.68 500.000 13,840.00

500.000 13,840.00

0.000 0.00

0.000 0.00

0117

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0135 

9005.75      27.68 23,750.000 657,400.00

23,750.000 657,400.00

0.000 0.00

0.000 0.00

0118

TON ASPHALTIC CONCRETE, TYPE SPR
0116 

9005.87      26.72 40,150.000 1,072,808.00

40,150.000 1,072,808.00

0.000 0.00

0.000 0.00

0119

TON ASPHALTIC CONCRETE, TYPE SRM
0117 

9009.00      4.50 8,868.000 39,906.00

8,868.000 39,906.00

0.000 0.00

0.000 0.00

0120

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0118 

9010.50      65.00 200.000 13,000.00

200.000 13,000.00

305.570 19,862.05

305.570 19,862.05

0121

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0119 

9020.95      505.00 17.000 8,585.00

17.000 8,585.00

0.000 0.00

0.000 0.00

0122

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0136 

9021.05      493.00 1,164.350 574,024.55

1,164.350 574,024.55

0.000 0.00

0.000 0.00

0123

TON PERFORMANCE GRADED BINDER (58-34)
0120 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      505.00 814.300 411,221.50

814.300 411,221.50

7.688 3,882.44

7.688 3,882.44

0124

TON PERFORMANCE GRADED BINDER (64-34)
0121 

9034.00      4.50 1,879.000 8,455.50

1,879.000 8,455.50

0.000 0.00

0.000 0.00

0125

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0122 

9053.00      1.95 41,980.000 81,861.00

41,980.000 81,861.00

0.000 0.00

0.000 0.00

0126

GAL TACK COAT
0123 

9111.00      28.00 180.000 5,040.00

180.000 5,040.00

0.000 0.00

0.000 0.00

0127

MGALWATER
0124 

9170.00      82.00 678.060 55,600.92

678.060 55,600.92

0.000 0.00

0.000 0.00

0128

STA EARTH SHOULDER CONSTRUCTION
0125 

9173.00      585.00 10.124 5,922.54

10.124 5,922.54

1.955 1,143.68

1.955 1,143.68

0129

STA SUBGRADE PREPARATION
0126 

9173.15      42.00 473.540 19,888.68

473.540 19,888.68

0.000 0.00

0.000 0.00

0130

STA TRENCHED WIDENING
0127 

9179.23      428.00 663.480 283,969.44

663.480 283,969.44

0.000 0.00

0.000 0.00

0131

STA COLD MILLING, CLASS 3
0128 

9179.35      5.00 6,989.000 34,945.00

6,989.000 34,945.00

0.000 0.00

0.000 0.00

0132

SY  COLD MILLING, CLASS 5
0129 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      130.00 98.775 12,840.75

98.775 12,840.75

0.000 0.00

0.000 0.00

0133

STA COLD MILLING, CLASS 3

TYPE A

0130 

9188.50      30.00 813.000 24,390.00

813.000 24,390.00

0.000 0.00

0.000 0.00

0134

SY  SURFACING UNDER GUARDRAIL
0131 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0135

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0137 

9300.38      1.00 108,970.000 108,970.00

108,970.000 108,970.00

0.000 0.00

0.000 0.00

0136

EACHRAP INCENTIVE PAYMENT
0132 

9300.52      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0137

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0133 

Contracted 3,778,912.13

Current 3,778,912.13

In place 28,302.62

This Estimate 25,239.58

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 14,625.000 7,312.50

14,625.000 7,312.50

0.000 0.00

0.000 0.00

0138

BDAYBARRICADE, TYPE II
0138 

0001.10      3.50 3,222.000 11,277.00

3,222.000 11,277.00

12,446.000 43,561.00

1,204.000 4,214.00

0139

BDAYBARRICADE, TYPE III
0139 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      5.00 1,300.000 6,500.00

1,300.000 6,500.00

0.000 0.00

0.000 0.00

0140

EACHTEMPORARY SIGN DAY
0140 

0001.90      0.80 17,590.000 14,072.00

17,590.000 14,072.00

4,832.000 3,865.60

448.000 358.40

0141

EACHSIGN DAY
0141 

0001.99      2.00 628.000 1,256.00

628.000 1,256.00

4,260.000 8,520.00

392.000 784.00

0142

EACHCONTRACTOR FURNISHED SIGN DAY
0142 

0003.10      350.00 160.000 56,000.00

160.000 56,000.00

0.000 0.00

0.000 0.00

0143

DAY FLAGGING
0143 

0003.20      450.00 80.000 36,000.00

80.000 36,000.00

0.000 0.00

0.000 0.00

0144

DAY FURNISHING AND OPERATING PILOT VEHICLE
0144 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0145

HOURTRAINING
0145 

0030.00      19,500.00 1.000 19,500.00

1.000 19,500.00

1.000 19,500.00

0.000 0.00

0146

LS  MOBILIZATION
0146 

9110.01      50.00 270.000 13,500.00

270.000 13,500.00

0.000 0.00

0.000 0.00

0147

HOURRENTAL OF LOADER, FULLY OPERATED
0147 

9110.02      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0148

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0148 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 270.000 13,500.00

270.000 13,500.00

0.000 0.00

0.000 0.00

0149

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0149 

9110.07      120.00 270.000 32,400.00

270.000 32,400.00

0.000 0.00

0.000 0.00

0150

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0150 

9110.27      50.00 220.000 11,000.00

220.000 11,000.00

0.000 0.00

0.000 0.00

0151

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0151 

L022.75      3.40 2,000.000 6,800.00

2,000.000 6,800.00

1,720.000 5,848.00

0.000 0.00

0152

LF  TEMPORARY SILT CHECK
0152 

L022.90      3.50 2,000.000 7,000.00

2,000.000 7,000.00

1,798.000 6,293.00

260.000 910.00

0153

LF  TEMPORARY SILT FENCE
0153 

L032.70      100.00 5.000 500.00

5.000 500.00

0.000 0.00

0.000 0.00

0154

TON TEMPORARY MULCH
0154 

L860.24      450.00 13.000 5,850.00

13.000 5,850.00

2.000 900.00

1.000 450.00

0155

EACHSTORM EVENT RESTORATION - INCENTIVE
0155 

L860.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0156

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0156 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.85      10.00 0.000 0.00

1,234.000 12,340.00

0.000 0.00

0.000 0.00

4000

STA RUMBLE STRIPS, ASPHALT 8"

To Create an Item for Payment

4000 

Contracted 251,717.50

Current 264,057.50

In place 88,487.60

This Estimate 6,716.40

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,836,826.65

Current 5,857,593.61

In place 1,428,168.36

This Estimate 61,087.79



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 42400  000   

Prpsl Line Nbr 0081

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

988381    

ReinfSteelEpxy8

36,708.00 19,176.26S.P. Initial Payment0003

988381    

ReinfSteelEpxy8

-32,415.00 -16,933.60S.P. Adjustment0007

988381    

ReinfSteelEpxy8

-4,293.00 -2,242.66S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0081: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42400  000   

Prpsl Line Nbr 0093

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

987268    

ReinfSteelEpxy8

46,370.00 24,223.69S.P. Initial Payment0003

987268    

ReinfSteelEpxy8

-5,201.00 -2,717.00S.P. Adjustment0003

987268    

ReinfSteelEpxy8

-8,039.00 -4,199.57S.P. Adjustment0004

987268    

ReinfSteelEpxy8

-2,840.00 -1,483.62S.P. Adjustment0005

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42400  000   

Prpsl Line Nbr 0093

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

987268    

ReinfSteelEpxy8

-30,290.00 -15,823.50S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0093: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

9005.87      ASPHALTIC CONCRETE, TYPE SRM

Project 42400  000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

17109399  

AsphaltAggLimeCrRock

146.93 2,225.99S.P. Initial Payment0001

$2,225.99Total for stockpile nbr 1: 146.93

2Stkpl Nbr

17088107  

AsphaltAggLimeCrRock

294.62 4,463.49S.P. Initial Payment0001

$4,463.49Total for stockpile nbr 2: 294.62

3Stkpl Nbr

17071212  

AsphaltAggLimeCrRock

175.18 2,653.98S.P. Initial Payment0001

$2,653.98Total for stockpile nbr 3: 175.18



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4400X          

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.87      ASPHALTIC CONCRETE, TYPE SRM

Project 42400  000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

17044714  

AsphaltAggLimeCrRock

261.12 3,955.97S.P. Initial Payment0001

$3,955.97Total for stockpile nbr 4: 261.12

$13,299.43Total for proposal line nbr 0119: 877.85

$13,299.43Total for item code 9005.87: 877.85

$13,299.43Total remaining for contract:


